Vistry Group

Vistry South East Midlands
Penman House
1 Penman Way
Grove Park
Leicester LE19 1SY

Laura Fisher
Huntingdonshire District Council
St Mary's Street
Huntingdon
PE29 3TN

04 December 2024

Your ref: B/35

Dear Laura,

Station Quarter, Huntingdon – C56 Remediation phases

Further to our recent corresponace, please see below confirmation of our proposed remediation phase dates as follows;

Sub Phase 1 handover 2/6/25

Phase 2 handover 1/9/25

Phase 7 handover 31/10/25

Phase 6 handover 2/3/26

Phase 5 handover 29/5/26

Phase 4 handover 2/11/26

Phase 3 handover 31/11/26

Phase 8 handover 27/2/27

We trust this is acceptable in order to discharge c56 as previously discussed.

Yours sincerely

Matthew Finnie
Technical Manager on behalf of Vistry Group

Vistry Partnerships Limited
(Company No: 00800384)
Registered Office: 11 Tower View, Kings Hill,
West Malling, Kent, ME19 4UY
Registered in England & Wales